

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

Prakasam District – PMGSY phase VI – Package No.AP VI-1610, 1608, 1609, 1608, 1607, 1606, 1602- “Providing certain BT surface to the roads in Prakasam District – Price escalation charges – Permission Accorded - Orders – Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (Progs.II) DEPARTMENT

G.O. Rt.No. 1177

Dated:11-08-2009  
Read the following:

1. G.O.Rt.No. 173.PR&RD (Progs.II) Dept dt.28.4.2007.
2. Govt. Memo No. 9614/Progs.II(2)/08, dt..PR&RD (Progs.II) Dept dt.14.10.2008(Issued with the concurrence of Finance(Expdr.PR&RD) Dept., vide U.O.No.22193/314/Expr.PR&RD/08, dt.4.9.08).
3. From E-in-C, P.R.,PMGSY, Hyderabad Ir.No.W27/DEE-3/PMGSY Phase VI/1/RAS,dt.29.6.2009.

\*\*\*\*\*

ORDER:

In the reference 1<sup>st</sup> read above, administrative sanction was accorded for Rs.159.23 lakhs in Package No.AP VI-1610, 1608, 1609, 1608, 1607, 1606, 1602- “Providing certain BT surface to the roads in Prakasam District under PMGSY Phase VI.

2. In the reference 2<sup>nd</sup> read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase VI works, with the concurrence of Finance (Expdr.P.R. & R.D.) Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D./08, dt.4.9.2008.

3. The Engineer-in-Chief, Panchayat Raj, PMGSY ,Hyderabad, in his letter 3<sup>rd</sup> read above, requested to accord Revised administrative sanctions for the following works for which check slips are enclosed duly indicating the PMGSY share and State Govt. shares separately.

| S.No. | District | Name of the work   | OAS<br>Rs. In<br>lakhs | Revised administrative sanction now<br>required.     |  |              |
|-------|----------|--|------------------------|--|--|--------------|
|       |          |  |                        | From<br>PMGS<br>Y<br>Phase<br>VI<br>Central<br>share | From<br>PMGSY<br>Phase VI<br>State Govt.<br>amount | Total amount |
| 1     | Prakasam | GBC road to Vutukurisubbayapalem                               | 36.04                  | 36.04  | 2.54   | 38.58        |
| 2     | Prakasam | Providing BT to R/f Kaligiri to VV Palem to B.Agraharam        | 70.46                  | 63.79  | 2.21   | 66.00        |
| 3     | Prakasam | Providing BT surface to the road from Donakonda to Chandavaram | 95.16                  | 85.10  | 2.40   | 87.50        |
| 4     | Prakasam | Providing BT to R/f Kaligiri to Vv palem in Km 27/0 to 29/2    | 63.57                  | 63.53  | 0.67   | 64.20        |
| 5     | Prakasam | Providing KPNM Road 22/0 Km to 29/0 Km                         | 197.00                 | 188.74   | 6.70   | 195.44       |
| 6     | Prakasam | Providing BT Road KGT Road Ch.Latrapi to KPN Road 15/0 yo 22/0 | 384.80                 | 367.50   | 20.00  | 387.50       |
| 7     | Prakasam | Providing Pamuru-CS Puram Road 2/2 Km to Regulachilaka         | 323.76                 | 323.76   | 20.37  | 344.13       |

4. The Government after careful consideration of the matter hereby accord permission for price escalation charges for the following works in Prakasam District under PMGSY phase VI in Package No.AP VI-1610, 1608, 1609, 1608, 1607, 1606, 1602as detailed below:

| S.No | District | Name of the work   | OAS<br>Rs. In<br>lakhs | Revised   | administrative sanction now                              |              |
|------|----------|--|------------------------|---|--|--------------|
|      |          |  |                        | required.<br>From<br>PMGS<br>Y<br>Phase<br>VI<br>Central<br>share | From<br>PMGSY<br>Phase<br>VI<br>State<br>Govt.<br>amount | Total amount |
| 1    | Prakasam | GBC road to Vutukurisubbayapalem                               | 36.04                  | 36.04   | 2.54   | 38.58        |
| 2    | Prakasam | Providing BT to R/f Kaligiri to VV Palem to B.Agraharam        | 70.46                  | 63.79   | 2.21   | 66.00        |
| 3    | Prakasam | Providing BT surface to the road from Donakonda to Chandavaram | 95.16                  | 85.10   | 2.40   | 87.50        |
| 4    | Prakasam | Providing BT to R/f Kaligiri to Vv palem in Km 27/0 to 29/2    | 63.57                  | 63.53   | 0.67   | 64.20        |
| 5    | Prakasam | Providing KPNM Road 22/0 Km to 29/0 Km                         | 197.00                 | 188.74  | 6.70   | 195.44       |
| 6    | Prakasam | Providing BT Road KGT Road Ch.Latrapi to KPN Road 15/0 yo 22/0 | 384.80                 | 367.50  | 20.00  | 387.50       |
| 7    | Prakasam | Providing Pamuru-CS Puram Road 2/2 Km to Regulachilaka         | 323.76                 | 323.76  | 20.37  | 344.13       |

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6.. A copy the G.O. is available on internet at [www.ap.gov.in/goir](http://www.ap.gov.in/goir)

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSYHyderabad.  
The Superintending Engineer,Panchayat Raj, Prakasam District.  
The District Treasury Officer, Prakasam District.  
The Accountant General,AP,Hyderabad.

Copy to:-  
The PS to M ( PR & RD )  
The PS to Secy .  
The SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER.